

U.S. Department of Energy
Office of Fossil Energy and Carbon Management
DE-FE0032051

**Carbon Ore, Rare Earth, and Critical Minerals (CORE-CM) Assessment of San Juan
River-Raton Coal Basin**

6th Quarterly Research Performance Progress Report
Reporting Period: January 1-March 31, 2023
Project Performance Period: 10/01/2021 – 09/30/2023

Submitted by:
Virginia T. McLemore
Principal Senior Economic Geologist/Minerals Outreach Liaison,
New Mexico Bureau of Geology and Mineral Resources
Email: virginia.mclemore@nmt.edu
April 28, 2023

Principal Investigator
Navid Mojtabai
Email: Navid.Mojtabai@nmt.edu
Telephone: 575-517-5836

Submitting Institution
New Mexico Institute of Mining and Technology
801 Leroy Place
Socorro, NM 87801
DUNS # 041358904

TABLE OF CONTENTS

| | |
|---|----|
| 1. ACCOMPLISHMENTS | 3 |
| <u>A.</u> Major goals and objectives | 3 |
| <u>B.</u> Accomplishments during 4 th quarter | 5 |
| Task 1.0 Project Management and Planning..... | 7 |
| Task 2.0 Basinal Assessment of CM and REE in the San Juan and Raton Basins..... | 7 |
| Task 3.0 Basinal Strategies for Reuse of Waste Streams | 10 |
| Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses | 10 |
| Task 5.0 Technology Assessment, Development and Field Testing | 14 |
| Task 6.0 Technology Innovation Centers | 14 |
| Task 7.0 Stakeholder Outreach and Education..... | 14 |
| 2. PRODUCTS | 14 |
| A. Publications, conference papers, and presentations | 14 |
| B. Website(s) or other Internet site(s)..... | 16 |
| C. Technologies or techniques | 16 |
| D. Inventions, patent applications, and/or licenses..... | 16 |
| E. Other products | 16 |
| 3. PARTICIPANTS & OTHER COLLABORATING ORGANIZATIONS | 17 |
| A. Individuals involved in project | 17 |
| B. Change in support levels of key persons..... | 18 |
| 4. SPECIAL REPORTING REQUIREMENTS: Mandatory | 18 |
| 5. BUDGETARY INFORMATION: MANDATORY | 18 |
| 6. REFERENCES | 18 |
| 7. APPENDICES | 19 |
| APPENDIX 1. List of SOPs and plans | 19 |

1. ACCOMPLISHMENTS

The objective of this project is to determine the rare earth elements (REE) and critical minerals (CM) resource potential in coal and related stratigraphic units in the San Juan and Raton basins, New Mexico. We will conduct the following tasks: (1) a basinal assessment for CM and REE potential, using state-of-the-art technologies to estimate basin-wide CM and REE resources in coal and related stratigraphic units; (2) identify, sample, and characterize coal waste stream products; (3) conduct bench tests to develop a basinal reuse of waste strategy; (4) illustrate the current status of the feedstock supply of REE and CM to understand the basinal REE industry's capital expenditures and obstacles to expanding REE-related business development; (5) develop a life-cycle analysis to establish pathways, process engineering, and design requirements to upgrade REE processing industry, (6) evaluate technology gaps, (7) establish a Center of Excellence and Training Center (COE) for coal ash beneficiation at San Juan County; and (8) create REE research-based activities that can be shared during the NMBGMR summer geology teacher workshop and assemble REE research-related articles for an REE-centered issue of *Lite*. This project will delineate favorable geologic terranes and priority areas containing potential REE and CM deposits for the DOE mandate, which is also a priority of the NMBGMR and state of NM.

A. Major goals and objectives

The following are the major goals of this project as described in the approved Statement of Project Objectives (SOPO):

1. Identify and quantify the distribution of critical minerals (CM), including rare earth elements (REE), in coal beds and related stratigraphic units in the San Juan and Raton basins in New Mexico (including coal, coal refuse, ash, coal seam, interstitial clays/shales, volcanic ash beds, acid mine drainage, associated sludge samples, mine dumps, other nonfuel carbon-based products, process waters, etc.).
2. Identify possible sources of CM and REE in the basins.
3. Identify the coal mine and nonfuel carbon-based waste products that could contain CM and REE.
4. Characterize the CM and REE in these materials.
5. Determine the economic viability of extracting CM and REE from these materials
6. Test and develop new technologies in identifying and quantifying CM and REE in high-fidelity geologic models.

Table 1 describes the tasks and subtasks that will be undertaken to accomplish these goals and Table 2 provides a listing of the revised project milestones, along with anticipated delivery dates.

TABLE 1. List of tasks and subtasks

| |
|---|
| Task 1.0 Project Management and Planning |
| Task 2.0 Basinal Assessment of CM and REE in the San Juan and Raton Basins Subtask 2.1 Identification of Sampling Sites Subtask 2.2 Collection and Review of Existing Data Subtask 2.3 Develop a Sampling Plan Subtask 2.4 Collect Samples Subtask 2.5 Sample Characterization Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment |
| Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy |
| Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis |
| Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing |
| Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence |
| Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications Subtask 7.4 Training and Conferencing with SJC and Sonoash COE |

TABLE 2. Revised List of Milestones (**bold=completed**)

| Task/ Subtask | Milestone Title | Planned Completion | Verification method | Status |
|------------------|---|-------------------------|--|--|
| | Quarterly reports | Quarterly | Report every quarter | 1-6th quarters completed (see https://geoinfo.nmt.edu/staff/mclemore/REEinCoalWeb.html) |
| | Year I interim report | Year 1 | Submitted this report | completed |
| | Meeting with DOE manager | 12/7/22 | attend | Presentation given |
| 1.0 | A: Project Kick-off meeting | 10/15/21 | Attend, report | Completed (see https://geoinfo.nmt.edu/staff/mclemore/documents/CORE-CMprojectNMfinal.pdf) |
| 2.1 | B: Identification of Sampling Sites | Quarterly | Reports every quarter (quarterly reports), environmental questionnaire | Ongoing , planned in 2 phases Phase 1 (https://geoinfo.nmt.edu/staff/mclemore/SampleLocations1_23.xlsx), environmental questionnaire completed and revision submitted |
| 2.2 | C: Collection and Review of Existing Data | 2 nd quarter | Map, description | Report completed (https://geoinfo.nmt.edu/staff/mclemore/documents/legacychemistryrpt23.pdf), ongoing activity, REE in produced waters (https://geoinfo.nmt.edu/staff/mclemore/ree_produced_waters_for_GIS.xlsx) and USGS coal chemistry (https://geoinfo.nmt.edu/staff/mclemore/REEcoal.mpk) are on the project web site; summary of data and preliminary interpretations https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreGSA22Wed10-12-22.pdf |

| | | | | |
|-----|--|---|---|--|
| 2.3 | D: Sampling Plan Database | 10/31/2021, progress report 2 nd quarter. 3/31/2022 | Sampling plan Database, web forms, reports. | Sampling plan is completed (https://geoinfo.nmt.edu/staff/mclemore/documents/samplingplan_v3.pdf). Database and data entry web pages are available and being updated. |
| 2.4 | E: Collect Samples | Quarterly | Report, database | Started sampling in April 2022 (see Table 3), permit to collect on Navajo Tribal Lands issued April 2023 and ends June 30, 2023 |
| 2.5 | F: Characterization | Quarterly | Progress report quarterly, database | Ongoing once samples are collected, samples submitted to laboratories for chemical analyses, chemical analyses received (see Attachment 3) Chemical analyses at https://geoinfo.nmt.edu/staff/mclemore/NMTcoalChem_000.xlsx , preliminary report by Sandia https://geoinfo.nmt.edu/staff/mclemore/documents/Coal9_Petrography.pdf |
| 2.6 | G: Application of Machine Learning techniques for Basin-wide Assessment | 12/31/2022 | Progress report quarterly, database | Due in March 2023 (revised) |
| 3.0 | H: Sampling and Characterization of Waste Streams | Quarterly | Progress report quarterly, database | Ongoing , see 2.5, future activity |
| 4.0 | I: Results of Basinal Infrastructure, Industries and Business Assessment | 03/31/2023 | Progress report quarterly, database, publications | Future activity; 4.3 Life cycle analysis completed (see below) , Extraction techniques report completed https://geoinfo.nmt.edu/staff/mclemore/documents/January2023ExtractionTechnique.pdf |

Accomplishments during 6th quarter

Task 1.0 Project Management and Planning

Project management activities during this quarter included the implementation of regular procedures including regular management and biweekly working group meetings. The team also has regular meetings of the New Mexico Bureau of Geology and Mineral Resources (NMBGMR) database group to develop the project database. Meetings with the DOE coordinator/manager have been held.

Task 2.0 Basinal Assessment of CM and REE in the San Juan and Raton Basins

Status:

Subtask 2.1 Identification of Sampling Sites (COMPLETED)

Sample sites include the coal fields and mines in the San Juan and Raton basins, shown in Figure

1. Potential sample sites listed https://geoinfo.nmt.edu/staff/mclemore/SampleLocations1_23.xlsx.
2. Received permit from Navajo Tribe to sample on Tribal lands April-July 2023, sampling began in April

Subtask 2.2 Collection and Review of Existing Data (COMPLETED)

Legacy chemistry data have been collected. See preliminary results in Geological Society of America presentation by McLemore

(<https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreGSA22Wed10-12-22.pdf>), DOE workshop presentation

(<https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreDOE22Tues10-25-22.pdf>), group presentation on geochemistry (11/15.22), and report

(<https://geoinfo.nmt.edu/staff/mclemore/documents/legacychemistryrpt23.pdf>).

Subtask 2.3 Develop a Sampling Plan (COMPLETED)

The field sampling plan is completed and revised

(https://geoinfo.nmt.edu/staff/mclemore/documents/samplingplan_v5.pdf). Figure 1 shows the coal fields and mines in the area. Table 3 is a list of the coal fields.




FIGURE 1. Coal fields, active mines, AML (abandoned mine lands) sites, and power plants in the San Juan and Raton Basins.

TABLE 3. Coal fields in the San Juan and Raton basins, studied in this project, delineated by Hoffman (1996, 2017). District Id is from the New Mexico Mines Database (McLemore, 2010a, 2017). Representative samples will be collected from each coal field. Each drill core sample will be identified by the hole number and depth. At least 3 samples will be collected from each coal field. Approximately 200 additional samples will be collected. Red=no analyses at this time

| District id | District (coal field) | Year of Initial Production | Year of Last Production | Estimated Cumulative Production | Formation | Number of samples analyzed | Number of coal analyzed | Number of samples analyzed from legacy data | Number of samples to be analyzed |
|-------------|-----------------------|----------------------------|-------------------------|---------------------------------|-----------|----------------------------|-------------------------|---|----------------------------------|
| DIS257 | Barker Creek | | 1905 | | Menefee | | | | |
| DIS150 | Bisti | 1980 | 1988 | 40,075,148 | Fruitland | 50 | 15 | | 11 |

| District id | District (coal field) | Year of Initial Production | Year of Last Production | Estimated Cumulative Production | Formation | Number of samples analyzed | Number of coal analyzed | Number of samples analyzed from legacy data | Number of samples to be analyzed |
|-------------|------------------------|----------------------------|-------------------------|---------------------------------|--------------------------------|----------------------------|-------------------------|---|----------------------------------|
| DIS208 | Carthage | 1861 | 1963 | | Crevasse Canyon, Tres Hermanos | 2 | 2 | | |
| DIS259 | Chaco Canyon | 1905 | | | Menefee | | | | |
| DIS260 | Chacra Mesa | | 1945 | | Menefee | 8 | 2 | | |
| DIS118 | Crownpoint | 1914 | 1951 | 20,758 | Crevasse Canyon | 4 | 3 | | |
| DIS262 | Datil | 1917 | 1940 | 66,980 | Crevasse Canyon, Tres Hermanos | | | 1 | |
| DIS155 | Fruitland | 1889 | 2001 | 3,137,957,050 | Fruitland | 4 | 3 | 63 | |
| DIS119 | Gallup | 1882 | 2001 | 121,522,629,885 | Crevasse Canyon | 13 | 10 | | |
| DIS156 | Hogback | 1907 | 1971 | 301,237 | Menefee | | | | |
| DIS264 | Jornada del Muerto | | 1927 | | Crevasse Canyon | 3 | 3 | | 4 |
| DIS174 | La Ventana | 1904 | 1983 | | Menefee | 6 | 6 | | |
| DIS146 | Monero | 1882 | 1970 | 5,277,552 | Menefee | 7 | 7 | | |
| DIS016 | Mount Taylor | 1952 | 1953 | 69,948 | Crevasse Canyon | 8 | 6 | | 1 |
| DIS157 | Navajo | 1963 | 9999 | 4,714,689,147 | Fruitland | 6 | 6 | 1 | |
| DIS258 | Newcomb | | | | Menefee | | | | |
| DIS021 | Raton | 1898 | 2002 | 954,470,032 | Vermejo, Raton | 36 | 16 | 30 | 3 |
| DIS003 | Rio Puerco | 1937 | 1944 | 139,555 | Crevasse Canyon | | | | |
| DIS009 | Salt Lake | 1987 | 1987 | 100,000 | Moreno Hill | 7 | 4 | 13 | |
| DIS121 | San Mateo | 1983 | 2001 | 954,470,032 | Menefee | 1 | 1 | 170 | |
| DIS261 | Standing Rock | 1952 | 1958 | | Menefee | 4 | 2 | | |
| DIS158 | Star Lake | | | | Fruitland | 36 | 20 | | 43 |
| DIS263 | Tierra Amarilla | 1955 | 1955 | | Menefee | | | | |
| DIS159 | Toadlena | | | | Menefee | | | | |
| DIS124 | Zuni | 1908 | 1926 | 16,010 | Crevasse Canyon, Tres Hermanos | | | 3 | 2 |
| | coal ash | | | | | 8 | | 2 | |
| | beach placer sandstone | | | | | 2 | | 103 | 2 |
| | uranium sandstone | | | | | | | 22 | |
| | Other samples | | | | | 6 | | | |
| | total samples | | | | | 211 | 106 | 406 | 51 |

Health and safety plan (COMPLETED)

HASP is complete (https://geoinfo.nmt.edu/staff/mclemore/documents/HASP_10.pdf). NMT requires all projects to have a **Safe and Inclusive Working Environment Plan for Off-Campus or Off-Site Research**, which has been added to the HASP.

Subtask 2.4 Collect Samples

Sampling was delayed due to poor weather, vacation schedules, closures of Federal land because of fire danger, and students not available because of school schedule. We started sampling in April 2022.

We have logged 3162 ft of core (33 holes). We have collected 211 samples (Table 3; Attachment 3, <https://geoinfo.nmt.edu/staff/mclemore/Attachment3-NETLREE-SEDSampleDataNM.xlsx>).

Additional samples are being collected.

Photographs of drill core are at <https://photoarchive.nmt.edu/> (you need to search by coal and sample)

Subtask 2.5 Sample Characterization

Chemical analyses have been delayed due to obtaining quotes and proper paperwork required by NM Tech (completed August 2022)

Samples have been analyzed for major and trace elements (see Attachment 3, https://geoinfo.nmt.edu/staff/mclemore/NMTcoalChem_001.xlsx)

Sandia is working on characterization (will submit within 1 month)

Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment

Las Alamos is working on machine learning analyses (will submit within 1 month)

*Task 3.0 Basinal Strategies for Reuse of Waste Streams**Subtask 3.1 Waste Streams Sampling and Characterization*

There is no update on this subtask.

Subtask 3.2 Coal Ash

We have collected 8 coal ash samples from Generating Plants.

Subtask 3.3 Technology Development of Basinal Reuse Strategy

There is no update on this subtask.

*Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses**Subtask 4.1 Infrastructure Investigation*

There is no update on this subtask.

Subtask 4.2 Competitiveness and Challenge

There is no update on this subtask.

Subtask 4.3 Life-Cycle Analysis (UPDATED AND COMPLETED)

The project team is utilizing the cradle-to-grave concept, which would be adopted to set the boundary of energy and material flows for all the processes involved in the REE industry. Life-cycle analysis including energy and material analysis, environmental impact assessment, scalability assessment and detailed economic analysis shall be conducted to the current REE and CM supply chain and investigate the potential upgrading of the REE and CM process industry, in order to establish pathways toward net neutral carbon emission and the process engineering and design requirements to accomplish this. Typical REE production route is describe in Figure 2:




Figure 2. Generalize REE production flow chart

Proposed boundary for this task would be simplified as Figure 3.




Figure 3. Simplified boundary. (To be modified with details of each unit processes for LCI)

Real Earth Element (REE)/Critical Mineral (CM) Extraction Technique

The focus extraction technology is the utilization of supercritical CO₂ Chelator fluids to mine these minerals (Sandia National Laboratories). In this approach, the solvent dissolves CM and extracted selectively. Also the solvent enhances solution mining by being used to fracture ores (Mark J. et al). A detail assessment of the processes involved in this technique with respect to its green or carbon neutral importance in comparison to current techniques ought to be conducted.

Overview of Life Cycle Assessment (LCA)

Calculating and evaluating all inputs and outputs of environmental stressors and products' potential impact on the environment, from raw material extraction and acquisition, manufacturing, transportation and distribution, use and maintenance, reuse and recycle, and all the way to disposal and waste management describes LCA. This study follows the ISO 14000 and frame work (Fig. 4).




Figure 4. Life Cycle Assessment framework

Goal and scope

Life-Cycle Analysis: Life-cycle analysis including energy and material analysis, environmental impact assessment, scalability assessment and detailed economic analysis shall be conducted to the current REE and CM supply chain and investigate the potential upgrading of the REE and CM process industry, in order to establish pathways toward net neutral carbon emission and the process engineering and design requirements to accomplish this.

Lifecycle Inventory Analysis (LCI)

The LCI is a critical component as it is the data foundation of the LCA study. The approach adopted by ISO 14044 is to compile the inventory based on the inputs and outputs from each of the processes (referred to as unit processes) involved in a product's life cycle.

Figure 5, presents the key processes involved and hence a summary of the project boundary. Inventory of key units to be collected are based on this boundary.




Figure 5. Summary of Key process steps involved/Boundary for LCA

Life Cycle Impact assessment (LCIA)

The LCIA step of an LCA study is used to evaluate the significance of potential environmental impacts using inventory data, and providing information for the interpretation step. This study will focus on evaluating the impact of global warming through a midpoint assessment of measuring global warming potential. Hence the relative potency of different greenhouse gases such as CO₂, N₂O and methane and the results in kgCO₂ equivalent (Equations 1 and 2) and other environmental impacts.

$$Impact = \sum_{p \in P} CF_{ip} \cdot MassEmitted_p \quad \text{Equ. 1}$$

$$GWP[kgCO_{2eq}] = \sum_{p \in P} GWP_p \left[\frac{kgCO_{2e}}{kg p} \right] \cdot MassEmitted_p [kg p] \quad \text{Equ. 2}$$

Interpretation of Results

The last step in an LCA study is the interpretation of results. The findings from the LCI and LCIA are considered together. The results will be discussed and summarized in the form of conclusions and recommendations, and presented to decision makers. And this will be in line with the goals of the analysis.

Other Environmental Impacts

TRACI Global Warming Air, Acidification Air, Eutrophication Water, Smog Air, all Ecotoxicity categories, and all Human Health categories. m³ water consumed/ton ore produced. Extractability of toxins per EPA Method 1311.

Selected References

Mark J. Rigali, Yifeng Wang, Yongliang Xiong, Green Mining of Critical Metals Using Supercritical CO₂-H₂O-Chelator Fluids Sandia National Laboratories (Albuquerque, NM); Guangping Xu

N. A. Azzolina, J. A. Hamling, W. D. Peck, C. D. Gorecki, D. V Nakles, and L. S. Melzer, "A Life Cycle Analysis of Incremental Oil Produced via CO2 EOR," *Energy Procedia*, vol. 114, pp. 6588–6596, 2017.

ISO 14041: Environmental Management - Life Cycle Assessment - Goal and Scope Definition and Inventory Analysis. 199

Navarro J and Zhao F (2014) Life-cycle assessment of the production of rare-earth elements for energy applications: a review. *Front. Energy Res.* 2:45. doi: 10.3389/fenrg.2014.00045

Task 5.0 Technology Assessment, Development and Field Testing

Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource

There is no update on this subtask.

Subtask 5.2 Develop Plan for Field Testing

There is no update on this subtask.

Task 6.0 Technology Innovation Centers

Subtask 6.1 SonoAsh Center of Excellence

Memo written describing meetings with parties to establish COE.

Task 7.0 Stakeholder Outreach and Education

Subtask 7.1 New Mexico State and Regional Education

A short summary of the project was written for Gold Pan

(https://nmt.edu/advancement/goldpan_archives/2022_Summer_GoldPan_Digital2.pdf), NMIMT Alumni Newsletter.

Another short summary of the project written for Lite Geology (in press).

The NMBGMR Rockin' Around New Mexico was in Farmington, NM July 6-8, 2022

(<https://geoinfo.nmt.edu/education/rockin/home.html>). Lectures on critical minerals and a tour of the Navajo coal mine were included

(<https://geoinfo.nmt.edu/staff/mclemore/home.html>) .

Attended CORE-CM Environmental Justice and Social Responsibility Working Group meeting July 12, 2022

Presented short radio spot on critical minerals during Earth Science Week

Subtask 7.2 Lessons Learned and Narratives Constructed

There is no update on this subtask.

Subtask 7.3 Publications and presentations

See Section 2 below

Subtask 7.4 Training and Conferencing with SJC and Sonoash COE

There is no update on this subtask.

2. PRODUCTS

A. Publications, conference papers, and presentations

1st quarter

Kickoff presentation October 15, 2021

(<https://geoinfo.nmt.edu/staff/mclemore/documents/CORE-CMprojectNMfinal.pdf>)

DOE Division of Critical Minerals Program Plan Rollout on December 8, 2021

(https://geoinfo.nmt.edu/staff/mclemore/documents/CORE-CMprojectNMDOEsummary12_21.pdf)

2nd quarter

New Mexico Geological Society abstract: Badonie, M.N. and McLemore, V.T., 2022, REE in coalbeds in the San Juan-Raton coal basins (abstr.): New Mexico Geological Society, Spring Meeting, <https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2838>. Poster at <https://geoinfo.nmt.edu/staff/mclemore/documents/NMSG.Poster2022COPY2.pdf>.

3rd quarter

Rockin' 22 Critical Minerals presentation

(<https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreRockinCM22.pdf>)

Rockin' 22 Critical Minerals activities

(<https://geoinfo.nmt.edu/staff/mclemore/documents/Rockin22.pdf>)

4th quarter

New Mexico Mining Association abstract and presentation: REE in the coal and associated strata in the San Juan and Raton Basins, New Mexico, 2022, Megan Badonie, Jakob Newcomer, Devlon Shaver Advised by: Dr. Virginia T. McLemore, <https://geoinfo.nmt.edu/staff/mclemore/documents/NMAAPresentationNMMAFINAL2022.pdf>

McLemore, V.T., 2022, Rare Earth Elements (REE) in Late Cretaceous coal and beach-placer sandstone deposits in the San Juan Basin, New Mexico: Preliminary Observations (abstr.): Geological Society of America, Annual Conference, October, <https://gsa.confex.com/gsa/2022AM/meetingapp.cgi/Paper/378264>, presentation <https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreGSA22Wed10-12-22.pdf>

5th quarter

McLemore, V.T., 2022, Rare earth elements (REE) in Late Cretaceous coal and beach-placer sandstone deposits in the San Juan Basin, New Mexico: Preliminary results: presentation at the DOE National Energy Technology Laboratory Resource Sustainability Project Review Meeting, Oct. 25-27, 2022 <https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreDOE22Tues10-25-22.pdf>

6th quarter

Badonie, M., Newcomer, J., Shaver, S., and McLemore, V.T., 2023, REE in coal and associated strata in the San Juan and Raton Basins, New Mexico: Minexchange, 2023 SME Annual Conference Technical Program, preprint 23-055, 5 p., <https://geoinfo.nmt.edu/staff/mclemore/documents/23-055.pdf>

*McLemore, V.T., 2023, Critical minerals in New Mexico, (abstr.), New Mexico Geological Society, Spring meeting, <https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2892>

- Shaver, D.R., McLemore, V.T., and Owen, E., 2023, Alteration and geochemistry of clinkers in the San Juan Basin, New Mexico (abstr.): New Mexico Geological Society, Spring meeting, <https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2933>
- Leo-Russell, M.R. and McLemore, V.T., 2023, A review of lithium as a critical industrial material and engagement prospects in New Mexico (abstr.), New Mexico Geological Society, Spring meeting, <https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2926>
- Lempke, J., Frey, B., Goehring, B., and McLemore, V.T., 2023, Rare earth elements in humates mined in the San Juan Basin (abstr.): New Mexico Geological Society, Spring meeting, abstract <https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2954> presentation https://nmgs.nmt.edu/meeting/presentations/2023/2926/NMGS-Presentation-Lithium_LeoRussell-McLemore_1.pdf
- Badonie, M.N. and McLemore, V.T., 2023, Rare earth elements and critical minerals in coal and related strata in the San Juan Basin in northern New Mexico (abstr.): New Mexico Geological Society, Spring meeting, <https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2939>
- Lempke, J., Frey, B., Goehring, B., and McLemore, V.T., 2023, Rare earth elements in humates mined in the San Juan Basin (abstr.): New Mexico Geological Society, Spring meeting, <https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2954>
- McLemore, V.T. and Gysi, A., 2023, Critical minerals in New Mexico: Earth Matters, winter 2023, https://geoinfo.nmt.edu/publications/periodicals/earthmatters/23/n1/em_v23_n1.pdf

B. Website(s) or other Internet site(s)

See project web page at <https://geoinfo.nmt.edu/staff/mclemore/REEinCoalWeb.html>

C. Technologies or techniques

No update

D. Inventions, patent applications, and/or licenses

No update

E. Other products

1st quarter

Sampling plan

Health and safety plan (https://geoinfo.nmt.edu/staff/mclemore/documents/HASP_v2.pdf)

SOP17 Drillhole logging

<https://geoinfo.nmt.edu/staff/mclemore/documents/SOP17DrillholeLoggingupdated.pdf>

3rd quarter

Revised sampling plan

(https://geoinfo.nmt.edu/staff/mclemore/documents/samplingplan_v5.pdf)

REE in produced waters

(https://geoinfo.nmt.edu/staff/mclemore/ree_produced_waters_for_GIS.xlsx) and USGS coal chemistry (<https://geoinfo.nmt.edu/staff/mclemore/REEcoal.mpk>)

McLemore attended Mining and Metallurgical Society of America AML summit in Phoenix April 6-7, 2022

Rockin' was held in Farmington July 5-8, 2022

6th quarter

Participated on the DOE working subgroups (Characterization, Infrastructure, Social Justice)

Submitted request for extension until Dec. 2024

Submitted request, budget, and work plan for \$500,000 extension ending Dec 2024

3. PARTICIPANTS & OTHER COLLABORATING ORGANIZATIONS

A. Individuals involved in project

New Mexico Tech

Dr. Navid Mojtabai (PI) is a professor and department chair in the Mineral Engineering Department at New Mexico Tech - Tasks 1, 3, 5, and 7.

Dr. Virginia McLemore (Co-PI) is the Principal Senior Economic Geologist for the NMBGMR - Tasks 1, 2, 3, 5 and 7.

Dr. Robert Balch (PM) is the Project manager for this project and is the Director of the PRRC – Task 1, 2, 4 and 7.

Dr. William Ampomah (Co-PI) is a Research Engineer and Section Head at PRRC – Task 1, 4, 5 and 7.

Dr. Sai Wang is a Research Associate at PRRC - Tasks 4.

Dr. William Chavez is a professor in the Mineral Engineering department at New Mexico Tech – Task 2 and 3.

Mr. Mark Leo-Russell is the NMBGMR database specialist - Task 2 and 3.

Mr. Mark Mansell: is the NMBGMR GIS specialist - Task 2.

Ms. Cynthia Connolly is the Education Outreach Manager at the NMBGMR – Task 7.

Dr. Shari Kelley is a senior field geologist and geophysicist at the NMBGMR – Task 2 and 7.

Mr. Christopher Armijo is the NMBGMR computer specialist - Task 1 and 2.

Mr. Brian Wheeler is the NMBGMR fleet manager - Tasks 2 and 3.

Ms. Gretchen Hoffman is the NMBGMR emeritus coal geologist - Task 2 and 3.

Mr. Evan Owen is Economic Geologist at NMBGMR- Task 2 and 3.

Sandia National Laboratories(SANL)

Dr. Jason Heath is a hydrogeologist at SANL. –Task 2 and 5.

Dr. Guangpring Xu is an experimental geochemist at SANL - Tasks 2, 3 and 5.

Dr. Mark J Rigali

San Juan College

Dr. John Burris: is a Professor of Geology and Department Chair at San Juan College - Tasks 7.

Summer Begay

Craig J. Williams

Los Alamos National Laboratory (LANL)

Dr. Kirsten Sauer is a Scientist at LANL - Task 5.

Dr. Hakim Boukhalifa is a Senior Scientist at LANL – Task 5

Dr. Sam Clegg is Senior Scientist at LANL – Task 2

Dr. Brent Goehring

SonoAsh

Mr. Claudio Arato is the CTO of SonoAsh company - Task 3, 4, 5, 6 and 7.

Mr. Brad MacKenzie is the VP of SonoAsh company – Task 4 and 6

Bruce Sifton

B. Change in support levels of key persons

Dr. Rajesh Pawar had shifted his responsibilities on this project to Dr. Kirsten Sauer. Craig Williams and Summer Begay are now representing San Juan College. Evan Owen added to project at NMBGMR to assist with Tasks

4. SPECIAL REPORTING REQUIREMENTS: Mandatory

No update

5. BUDGETARY INFORMATION: MANDATORY

| Spend Plan by Fiscal Year Format | | | | | | |
|---|----------------|----------------|----------------|----------------|------------------|----------------|
| | FY 2022 | | FY 2023 | | Total | |
| | DOE funds | Cost Share | DOE funds | Cost Share | DOE | Cost Share |
| NMIMT | 564,432 | 101,114 | 544,856 | 104,147 | 1,109,287 | 205,261 |
| Los Alamos National Laboratory | 93,750 | - | 93,750 | - | 187,500 | - |
| Sandia National Laboratories | 99,946 | - | 87,054 | - | 187,000 | - |
| SonoAsh LLC | - | 115,000 | - | 115,000 | - | 230,000 |
| Total (\$) | 758,128 | 216,114 | 725,660 | 219,147 | 1,483,787 | 435,261 |
| Total Cost Share % | | 22.2% | | 23.2% | | 22.7% |

Table for Actual Incurred Costs

Table for Remaining Balance

6. REFERENCES

7. APPENDICES

APPENDIX 1. List of SOPs and plans

(see <https://geoinfo.nmt.edu/staff/mclemore/REEinCoalWeb.html> for copies as they are completed)

| Number | Name | Description |
|--------|---|---|
| HASP | Health and Safety Plan (HASP) | Health and safety plan for field and laboratory work (https://geoinfo.nmt.edu/staff/mclemore/documents/HASP_v2.pdf) |
| FSP | Field Sampling Plan (FSP) | Field sampling plan (https://geoinfo.nmt.edu/staff/mclemore/documents/samplingplan_v3.pdf) |
| SOP 1 | Data management | entering, reporting, verification, and validation of data to the database |
| SOP 2 | Photography | procedures taking photographs in the field and laboratory |
| SOP 3 | GPS surveying | Procedures for use of handheld GPS surveying |
| SOP 4 | Sampling outcrops, rock piles, and drill core | field procedures for taking surface solid samples |
| SOP 17 | Drillhole logging | procedures for drilling, logging, and sampling of subsurface samples (solids) (https://geoinfo.nmt.edu/staff/mclemore/documents/SOP17DrillholeLoggingupdated.pdf) |
| SOP 6 | Soil paste pH and paste conductivity | laboratory procedures for soil paste pH and paste conductivity |
| SOP 7 | Field measurements of water | field procedures for measuring water flow, pH, conductivity, alkalinity, temperature when collecting water samples |
| SOP 8 | Surface water and seep sampling | field procedures for collecting samples of surface and seep water samples |
| SOP 9 | Petrographic analysis | laboratory procedures for describing petrographic samples |
| SOP 10 | Electron microprobe analyses | laboratory procedures use for analyses using the electron microprobe |
| SOP 12 | X-ray diffraction (XRD) analyses | laboratory procedures for mineralogical analyses by x-ray diffraction (XRD) |