U.S. Department of Energy Office of Fossil Energy and Carbon Management DE-FE0032051

Carbon Ore, Rare Earth, and Critical Minerals (CORE-CM) Assessment of San Juan River-Raton Coal Basin

Summary Progress Report

Reporting Period: October 1-March 31, 2023 Project Performance Period: 10/01/2021 – 09/30/2023

Submitted by:

Virginia T. McLemore Principal Senior Economic Geologist/Minerals Outreach Liaison, New Mexico Bureau of Geology and Mineral Resources Email: <u>virginia.mclemore@nmt.edu</u> <u>April, 2023</u>

Principal Investigator

Navid Mojtabai Email: Navid.Mojtabai@nmt.edu Telephone: 575-517-5836

Submitting Institution

New Mexico Institute of Mining and Technology 801 Leroy Place Socorro, NM 87801 DUNS # 041358904

1. ACCOMPLISHMENTS

The objective of this project is to determine the rare earth elements (REE) and critical minerals (CM) resource potential in coal and related stratigraphic units in the San Juan and Raton basins, New Mexico. We will conduct the following tasks: (1) a basinal assessment for CM and REE potential, using state-of-the-art technologies to estimate basin-wide CM and REE resources in coal and related stratigraphic units; (2) identify, sample, and characterize coal waste stream products; (3) conduct bench tests to develop a basinal reuse of waste strategy; (4) illustrate the current status of the feedstock supply of REE and CM to understand the basinal REE industry's capital expenditures and obstacles to expanding REE-related business development; (5) develop a lifecycle analysis to establish pathways, process engineering, and design requirements to upgrade REE processing industry, (6) evaluate technology gaps, (7) establish a Center of Excellence and Training Center (COE) for coal ash beneficiation at San Juan County; and (8) create REE research-based activities that can be shared during the NMBGMR summer geology teacher workshop and assemble REE research-related articles for an REE-centered issue of Lite. This project will delineate favorable geologic terranes and priority areas containing potential REE and CM deposits for the DOE mandate, which is also a priority of the NMBGMR and state of NM.

A. Major goals and objectives

The following are the major goals of this project as described in the approved Statement of Project Objectives (SOPO):

- 1. Identify and quantify the distribution of critical minerals (CM), including rare earth elements (REE), in coal beds and related stratigraphic units in the San Juan and Raton basins in New Mexico (including coal, coal refuse, ash, coal seam, interstitial clays/shales, volcanic ash beds, acid mine drainage, associated sludge samples, mine dumps, other nonfuel carbon-based products, process waters, etc.).
- 2. Identify possible sources of CM and REE in the basins.
- 3. Identify the coal mine and nonfuel carbon-based waste products that could contain CM and REE.
- 4. Characterize the CM and REE in these materials.
- 5. Determine the economic viability of extracting CM and REE from these materials
- 6. Test and develop new technologies in identifying and quantifying CM and REE in high-fidelity geologic models.

Table 1 describes the tasks and subtasks that will be undertaken to accomplish these goals and Table 2 provides a listing of the revised project milestones, along with anticipated delivery dates.

TABLE 1. List of tasks and subtasks

 Task 2.0 Basinal Assessment of CM and REE in the San Juan and Raton Basins Subtask 2.1 Identification of Sampling Sites Subtask 2.2 Collection and Review of Existing Data Subtask 2.3 Develop a Sampling Plan Subtask 2.4 Collect Samples Subtask 2.5 Sample Characterization Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.5.4 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	TABLE 1. LIST OF TASKS and SUDTASKS
Subtask 2.1 Identification of Sampling Sites Subtask 2.2 Collection and Review of Existing Data Subtask 2.3 Develop a Sampling Plan Subtask 2.4 Collect Samples Subtask 2.5 Sample Characterization Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Characterizes and Businesses Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.1 BonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Task 1.0 Project Management and Planning
Subtask 2.2 Collection and Review of Existing Data Subtask 2.3 Develop a Sampling Plan Subtask 2.4 Collect Samples Subtask 2.5 Sample Characterization Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 5.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.3 Publications	
Subtask 2.3 Develop a Sampling Plan Subtask 2.4 Collect Samples Subtask 2.5 Sample Characterization Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 5.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 2.1 Identification of Sampling Sites
Subtask 2.4 Collect Samples Subtask 2.5 Sample Characterization Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.1 Nove Mexico State and Regional Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 2.2 Collection and Review of Existing Data
Subtask 2.5 Sample Characterization Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 2.3 Develop a Sampling Plan
Subtask 2.5.1 Bulk Rock Characterization Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 2.4 Collect Samples
Subtask 2.5.2 Micro-scale Characterization Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	
Subtask 2.5.3 3D Multiscale Petrography Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	
Subtask 2.5.4 In situ LIBS/RAMAN Analyses Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	
Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 2.5.3 3D Multiscale Petrography
assessment Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 2.5.4 In situ LIBS/RAMAN Analyses
 Task 3.0 Basinal Strategies for Reuse of Waste Streams Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications 	Subtask 2.6 Application of Machine Learning techniques for basin-wide resource
Subtask 3.1 Waste Streams Sampling and Characterization Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	assessment
Subtask 3.2 Coal Ash Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Task 3.0 Basinal Strategies for Reuse of Waste Streams
Subtask 3.3 Technology Development of Basinal Reuse Strategy Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	1 0
 Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications 	
Subtask 4.1 Infrastructure Investigation Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	
Subtask 4.2 Competitiveness and Challenge Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	
Subtask 4.3 Life-Cycle Analysis Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	e
 Task 5.0 Technology Assessment, Development and Field Testing Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications 	
Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 4.3 Life-Cycle Analysis
Resource Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Task 5.0 Technology Assessment, Development and Field Testing
Subtask 5.2 Develop Plan for Field Testing Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	
Task 6.0 Technology Innovation Centers Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	
Subtask 6.1 SonoAsh Center of Excellence Task 7.0 Stakeholder Outreach and Education Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 5.2 Develop Plan for Field Testing
Task 7.0 Stakeholder Outreach and EducationSubtask 7.1 New Mexico State and Regional EducationSubtask 7.2 Lessons Learned and Narratives ConstructedSubtask 7.3 Publications	Task 6.0 Technology Innovation Centers
Subtask 7.1 New Mexico State and Regional Education Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Subtask 6.1 SonoAsh Center of Excellence
Subtask 7.2 Lessons Learned and Narratives Constructed Subtask 7.3 Publications	Task 7.0 Stakeholder Outreach and Education
Subtask 7.3 Publications	Subtask 7.1 New Mexico State and Regional Education
	Subtask 7.2 Lessons Learned and Narratives Constructed
Subtask 7.4 Training and Conferencing with SJC and Sonoash COE	Subtask 7.3 Publications
	Subtask 7.4 Training and Conferencing with SJC and Sonoash COE

TABLE 2. Revised List of Milestones	(bold=completed)
-------------------------------------	------------------

Task/ Subtask	Milestone Title	Planned Completion	Verification method	Status
	Quarterly reports	Quarterly	Report every quarter	1-6th quarters completed (see https://geoinfo.nmt.edu/staff/ mclemore/REEinCoalWeb.ht ml)

	Year I interim report	Year 1	Submitted this report	completed
	Meeting with DOE manager	12/7/22	attend	Presentation given
1.0	A: Project Kick-off meeting	10/15/21	Attend, report	Completed (see https://geoinfo.nmt.edu/staff/ mclemore/documents/CORE- CMprojectNMfinal.pdf)
2.1	B: Identification of Sampling Sites	Quarterly	Reports every quarter (quarterly reports), environmental questionnaire	Ongoing, planned in 2 phases Phase 1 (<u>https://geoinfo.nmt.edu/staff/</u> <u>mclemore/SampleLocations1</u> <u>23.xlsx</u>), environmental questionnaire completed and revision submitted
2.2	C: Collection and Review of Existing Data	2 nd quarter	Map, description	Report completed (https://geoinfo.nmt.edu/staff/ mclemore/documents/legacyc hemistryrpt23.pdf), ongoing activity, REE in produced waters (https://geoinfo.nmt.edu/staff/ mclemore/ree_produced_wat ers_for_GIS.xlsx) and USGS coal chemistry (https://geoinfo.nmt.edu/staff/ mclemore/REEcoal.mpk) are on the project web site; summary of data and preliminary interpretations https://geoinfo.nmt.edu/staff/ mclemore/documents/McLem oreGSA22Wed10-12-22.pdf
2.3	D: Sampling Plan	10/31/2021, progress report 2 nd quarter.	Sampling plan Database, web forms,	Sampling plan is completed (https://geoinfo.nmt.edu/staff/ mclemore/documents/samplin gplan_v3.pdf). Database and data entry web
	Database	3/31/2022	reports.	pages are available and being updated.
2.4	E: Collect Samples	Quarterly	Report, database	Started sampling in April 2022 (see Table 3), permit to

				collect on Navajo Tribal Lands issued April 2023
2.5	F: Characterization	Quarterly	Progress report quarterly, database	Ongoing once samples are collected, samples submitted to laboratories for chemical analyses, chemical analyses received (see Attachment 3) Chemical analyses at https://geoinfo.nmt.edu/staff/ mclemore/NMTcoalChem_00 0.xlsx, preliminary report by Sandia https://geoinfo.nmt.edu/staff/ mclemore/documents/Coal9 Petrography.pdf
2.6	G: Application of Machine Learning techniques for Basin-wide Assessment	12/31/2022	Progress report quarterly, database	Due in March 2023 (revised)
3.0	H: Sampling and Characterization of Waste Streams	Quarterly	Progress report quarterly, database	Ongoing , see 2.5, future activity
4.0	I: Results of Basinal Infrastructure, Industries and Business Assessment	03/31/2023	Progress report quarterly, database, publications	Future activity; 4.3 Life cycle analysis completed (see below), Extraction techniques report completed https://geoinfo.nmt.edu/staff/ mclemore/documents/January 2023ExtractionTechnique.pdf

PERFORMERS INVOLVED IN THE REE IN COAL PROJECT

New Mexico Tech

- Dr. Navid Mojtabai (PI) is a professor and department chair in the Mineral Engineering Department at New Mexico Tech Tasks 1, 3, 5, and 7.
- Dr. Virginia McLemore (Co-PI) is the Principal Senior Economic Geologist for the NMBGMR - Tasks 1, 2, 3, 5 and 7.
- Dr. Robert Balch (PM) is the Project manager for this project and is the Director of the PRRC Task 1, 2, 4 and 7.
- Dr. William Ampomah (Co-PI) is a Research Engineer and Section Head at PRRC Task 1, 4, 5 and 7.
- Dr. Sai Wang is a Research Associate at PRRC Tasks 4.

- Dr. William Chavez is a professor in the Mineral Engineering department at New Mexico Tech Task 2 and 3.
- Mr. Mark Leo is the NMBGMR database specialist Task 2 and 3. NEW
- Mr. Mark Mansell: is the NMBGMR GIS specialist Task 2. NO LONGER ON PROJECT
- Ms. Cynthia Connolly is the Education Outreach Manager at the NMBGMR Task 7.
- Dr. Shari Kelley is a senior field geologist and geophysicist at the NMBGMR Task 2 and 7.
- Mr. Christopher Armijo is the NMBGMR computer specialist Task 1 and 2.
- Mr. Brian Wheeler is the NMBGMR fleet manager Tasks 2 and 3.
- Ms. Gretchen Hoffman is the NMBGMR emeritus coal geologist Task 2 and 3. NO LONGER ON PROJECT
- Mr. Evan Owen is the Economic Geologist at NMBGMR- Task 2 and 3. NEW

Sandia National Laboratories(SANL)

Dr. Jason Heath is a hydrogeologist at SANL. –Task 2 and 5. Dr. Guangpring Xu is an experimental geochemist at SANL - Tasks 2, 3 and 5.

San Juan College

Dr. John Burris is a Professor of Geology and Department Chair at San Juan College - Tasks 7. Craig Williams San Juan College - Tasks 7. NEW

Los Alamos National Laboratory (LANL)

Dr. Hakim Boukhalfa is a Senior Scientist at LANL – Task 5 Dr. Brent Goehring NEW

SonoAsh

Mr. Claudio Arato is the CTO of SonoAsh company - Task 3, 4, 5, 6 and 7. Mr. Brad MacKenzie is the VP of SonoAsh company – Task 4 and 6

Change in support levels of key persons

Dr. Rajesh Pawar had shifted his responsibilities on this project to Dr. Kirsten Sauer. Craig Williams and Summer Begay are now representing San Juan College. Evan Owen added to project at NMBGMR to assist with Tasks

BACKGROUND

The San Juan and Raton basins are predominant Laramide structural basins in northern New Mexico and southern Colorado. They host important energy and mineral resources that have produced significant amounts of coal, uranium, petroleum, and gas (Fig. 1). Cretaceous coal units in the San Juan and Raton basins are listed in Table 3. These coal and associated stratigraphic units have the potential for many critical minerals (CM), especially REE (Finkelman et al., 2018). Coal deposits throughout the world are known to contain high concentrations of CM and REE (Dai and Finkelman, 2018). A basin-wide geochemical, mineralogical, and geochemical characterization study of New Mexico coals is needed to determine the potential for CM and REE in coals in the San Juan and Raton basins.




FIGURE 1. Location map of coal fields, active mines, AML (abandoned mine lands) sites, and power plants in the San Juan and Raton basins, New Mexico (from Hoffman, 2017). Coal mines

are surface operations except for the underground mine at the San Juan mine. Lee Ranch mine suspended operations in 2016. Coal fields are listed in Table 2. Note that the San Juan mine and generating plant closed in September 2022.

TABLE 3. Coal fields in the San Juan and Raton basins, studied in this project, delineated by Hoffman (1996, 2017). District Id is from the New Mexico Mines Database (McLemore, 2010a, 2017). Representative samples will be collected from each coal field. Each drill core sample will be identified by the hole number and depth. At least 3 samples will be collected from each coal field. Approximately 130 samples will be collected. Red=no analyses at this time

District id	District (coal field)	Year of Initial Production	Year of Last Production	Estimated Cumulative Production	Formation	Number of samples analyzed	Number of coal analyzed	Number of samples analyzed from legacy data	Number of samples to be analyzed
DIS257	Barker		1905		Menefee				
DIG1 C	Creek	1000	1000						
DIS150	Bisti	1980	1988	40,075,148	Fruitland	6	3		11
DIS208	Carthage	1861	1963		Crevasse Canyon, Tres Hermanos				
DIS259	Chaco Canyon	1905			Menefee				
DIS260	Chacra Mesa		1945		Menefee	3	2		
DIS118	Crownpoint	1914	1951	20,758	Crevasse Canyon				4
DIS262	Datil	1917	1940	66,980	Crevasse Canyon, Tres Hermanos				
DIS155	Fruitland	1889	2001	3,137,957,050	Fruitland	1	1	63	4
DIS119	Gallup	1882	2001	121,522,629,885	Crevasse Canyon				13
DIS156	Hogback	1907	1971	301,237	Menefee				
DIS264	Jornada del Muerto		1927		Crevasse Canyon				
DIS174	La Ventana	1904	1983		Menefee	4	4		
DIS146	Monero	1882	1970	5,277,552	Menefee	7	7		
DIS016	Mount Taylor	1952	1953	69,948	Crevasse Canyon	6	5		1
DIS157	Navajo	1963	9999	4,714,689,147	Fruitland	8	8	1	
DIS258	Newcomb				Menefee				
DIS021	Raton	1898	2002	954,470,032	Vermejo, Raton	22	10	40	10
DIS003	Rio Puerco	1937	1944	139,555	Crevasse Canyon				
DIS009	Salt Lake	1987	1987	100,000	Moreno Hill	7	3	13	1
DIS121	San Mateo	1983	2001	954,470,032	Menefee	1	1	170	
DIS261	Standing Rock	1952	1958		Menefee				3
DIS158	Star Lake				Fruitland	27	17		4

District id	District (coal field)	Year of Initial Production	Year of Last Production	Estimated Cumulative Production	Formation	Number of samples analyzed	Number of coal analyzed	Number of samples analyzed from legacy data	Number of samples to be analyzed
DIS263	Tierra Amarilla	1955	1955		Menefee				
DIS159	Toadlena				Menefee				
DIS124	Zuni	1908	1926	16,010	Crevasse Canyon, Tres Hermanos			3	2
	coal ash					2		2	
	beach placer sandstone					2		103	
	uranium sandstone							22	
	Other samples					6		1	
	total samples					102	61	418	53

Impact

Not only are proposed data collection required in order to delineate favorable geologic terranes and priority areas containing potential CM and REE deposits for the DOE and USGS mandates, but identification and examination of CM and REE is a high priority of the NMBGMR. This project is important to the state of New Mexico because CM and REE resources must be identified before land exchanges, withdrawals, or other land-use decisions are made by government officials. Potential cleanup of hazardous contaminated AML sites could be funded by the production of CM and REE from coal and other mine wastes, including AML sites. Future mining of potential economic CM and REE deposits will directly benefit the economy of New Mexico. Furthermore, it is crucial to re-establish a domestic CM and REE production industry in the U.S. to help secure the nation's clean energy future, reduce the vulnerability of the U.S. to material shortages related to national defense, and to maintain our global technical and economic competitiveness. Potential CM and REE deposits in New Mexico, especially coal, could contribute to the resource base in the U.S. Most CM and REE are imported into the U.S. and have specific, critical uses in our economy. Disruptions of imports may occur because of natural disasters, labor strife, trade disputes, resource nationalism, armed conflict, and so on, which requires knowledge of CM and REE deposits in the U.S. that could provide the required raw materials. Another aspect of this project is the training of the future workforce because students at the New Mexico Institute of Mining and Technology and San Juan College will be hired to work on this project. Many of the PIs (McLemore, Mojtabai, Kelley, Chavez) have a strong history of mentoring minority (BIPOC) students, thereby contributing to diversity in the geoscience workforce. We will present information at meetings, project workshops, journal papers, and final project reports (will be a NMBGMR open file report and available to the public). A Center of Excellence is being established in the Farmington area to assist with education and stakeholder activities.

Current Status

Task 1.0 Project Management and Planning

Project management activities during this quarter included the implementation of regular procedures including regular management and biweekly working group meetings. The team also has regular meetings of the New Mexico Bureau of Geology and Mineral Resources (NMBGMR) database group to develop the project database. Meetings with the DOE coordinator have been held.

Task 2.0 Basinal Assessment of CM and REE in the San Juan and Raton Basins Subtask 2.1 Identification of Sampling Sites (COMPLETED)

Sample sites include the coal fields and mines in the San Juan and Raton basins, shown in Figure 1. Samples from each coal field (Table 3) are being collected. Sampling began in April 2022.

- Potential sample sites listed <u>https://geoinfo.nmt.edu/staff/mclemore/SampleLocations1_23.xlsx</u>.
- 3. Received permit from Navajo Tribe to sample on Tribal lands April-July 2023

Subtask 2.2 Collection and Review of Existing Data (COMPLETED)

Legacy chemistry data have been collected. See preliminary results in Geological Society of America presentation by McLemore

(<u>https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreGSA22Wed10-12-22.pdf</u>), DOE workshop presentation

(https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreDOE22Tues10-25-22.pdf), group presentation on geochemistry (11/15.22), and report (https://geoinfo.nmt.edu/staff/mclemore/documents/legacychemistryrpt23.pdf).

Subtask 2.3 Develop a Sampling Plan (COMPLETED)

The field sampling plan is completed and revised (<u>https://geoinfo.nmt.edu/staff/mclemore/documents/samplingplan_v5.pdf</u>). Figure 1 shows the coal fields and mines in the area. Table 3 is a list of the coal fields.

The Environmental Questionnaire (EQ) was submitted with the proposal and approved. A revised EQ was submitted to DOE upon their request in January 2023 and approved. A permit request has been submitted to the Navajo Tribe with sampling on Tribal lands to start April 1, 2023.

Health and safety plan (COMPLETED)

HASP is complete (<u>https://geoinfo.nmt.edu/staff/mclemore/documents/HASP_10.pdf</u>). NMT requires all projects to have a **Safe and Inclusive Working Environment Plan for Off-Campus or Off-Site Research**, which has been added to the HASP.

Subtask 2.4 Collect Samples

Sampling was delayed due to poor weather, vacation schedules, closures of Federal land because of fire danger, and students not available because of school schedule. We started sampling in April. Additional delays were encountered in selecting laboratories and getting purchase orders in place for chemical analyses. Therefore, the project is approximately 6-8 months behind schedule.

We have logged 3162 ft of core (33 holes). Some of the drill holes have had all of the coal removed, whereas other holes contain only cuttings and no core. Photographs of drill core are at <u>https://photoarchive.nmt.edu/</u> (you need to search by "coal" and sample or drill hole number)

We have collected 155 samples and have been submitted for geochemistry (Table 3; Attachment 3, <u>https://geoinfo.nmt.edu/staff/mclemore/NMTcoalChem_000.xlsx</u>). Additional samples will be collected.

Subtask 2.5 Sample Characterization

Attended the DOE CORE-CM Characterization Working Group - Planning Meetings on April 11, 19, May 9, June 13, 2022 and October 24, 2022. Chemical analyses have been delayed due to obtaining quotes and proper paperwork required by NM Tech (completed August 2022). Samples have been analyzed for major and trace elements (see Attachment 3, https://geoinfo.nmt.edu/staff/mclemore/NMTcoalChem_000.xlsx)

Subtask 2.6 Application of Machine Learning techniques for basin-wide resource assessment There is no update on this subtask. Report pending in next week or so.

Task 3.0 Basinal Strategies for Reuse of Waste Streams

Subtask 3.1 Waste Streams Sampling and Characterization There is no update on this subtask.

Subtask 3.2 Coal Ash We have collected 2 coal ash samples from San Juan Generating Plant prior to closure.

Subtask 3.3 Technology Development of Basinal Reuse Strategy There is no update on this subtask.

Task 4.0 Basinal Strategies for Infrastructure, Industries and Businesses

Subtask 4.1 Infrastructure Investigation There is no update on this subtask.

Subtask 4.2 Competitiveness and Challenge There is no update on this subtask.

Subtask 4.3 Life-Cycle Analysis (UPDATED AND COMPLETED) Report in 4th Quarterly report.

Task 5.0 Technology Assessment, Development and Field Testing

Subtask 5.1 Identify and Assess Existing and Novel Technologies Specific to the Resource There is no update on this subtask.

Subtask 5.2 Develop Plan for Field Testing There is no update on this subtask.

Task 6.0 Technology Innovation Centers

Subtask 6.1 SonoAsh Center of Excellence Memo written describing meetings with parties to establish COE.

Task 7.0 Stakeholder Outreach and Education

Subtask 7.1 New Mexico State and Regional Education A short summary of the project was written for Gold Pan

(https://nmt.edu/advancement/goldpan_archives/2022_Summer_GoldPan_Digital2.pdf),

NMIMT Alumni Newsletter. Another short summary of the project written for Lite Geology (pending).

The NMBGMR Rockin' Around New Mexico was in Farmington, NM July 6-8, 2022 (<u>https://geoinfo.nmt.edu/education/rockin/home.html</u>). Lectures on critical minerals and a tour of the Navajo coal mine were included (<u>https://geoinfo.nmt.edu/staff/mclemore/home.html</u>). Attended CORE-CM Environmental Justice and Social Responsibility Working Group meeting July 12, 2022. Presented short radio spot on critical minerals during Earth Science Week (<u>https://geoinfo.nmt.edu/events/esweek/2022/scripts/ESW_2022_McLemore.pdf</u>). We plan to participate in the NM Teachers Conference in Farmington in Oct 2023 as well as Rockin' Around NM in July 2023.

Subtask 7.2 Lessons Learned and Narratives Constructed There is no update on this subtask.

Subtask 7.3 Publications and presentations See Section 2 below

Subtask 7.4 Training and Conferencing with SJC and Sonoash COE SJC and Sonoash have attended biweekly meetings and plans for the COE are underway.

A. Publications, conference papers, and presentations

1st quarter

Kickoff presentation October 15, 2021

(<u>https://geoinfo.nmt.edu/staff/mclemore/documents/CORE-CMprojectNMfinal.pdf</u>) DOE Division of Critical Minerals Program Plan Rollout on December 8, 2021

(<u>https://geoinfo.nmt.edu/staff/mclemore/documents/CORE-</u> <u>CMprojectNMDOEsummary12_21.pdf</u>)

 2^{nd} quarter

New Mexico Geological Society abstract: Badonie, M.N. and McLemore, V.T., 2022, REE in coalbeds in the San Juan-Raton coal basins (abstr.): New Mexico Geological Society, Spring Meeting, <u>https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2838</u>. Poster at <u>https://geoinfo.nmt.edu/staff/mclemore/documents/NMSG.Poster2022COPY2.pdf</u>.

 3^{rd} quarter

Rockin' 22 Critical Minerals presentation (https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreRockinCM22.pdf) Rockin' 22 Critical Minerals activities

(https://geoinfo.nmt.edu/staff/mclemore/documents/Rockin22.pdf)

4th quarter

- New Mexico Mining Association abstract and presentation: REE in the coal and associated strata in the San Juan and Raton Basins, New Mexico, 2022, Megan Badonie, Jakob Newcomer, Devlon Shaver Advised by: Dr. Virginia T. McLemore, <u>https://geoinfo.nmt.edu/staff/mclemore/documents/NMAAPresentationNMMAFINAL20</u> 22.pdf
- McLemore, V.T., 2022, Rare Earth Elements (REE) in Late Cretaceous coal and beach-placer sandstone deposits in the San Juan Basin, New Mexico: Preliminary Observations (abstr.): Geological Society of America, Annual Conference, October, <u>https://gsa.confex.com/gsa/2022AM/meetingapp.cgi/Paper/378264</u>, presentation <u>https://geoinfo.nmt.edu/staff/mclemore/documents/McLemoreGSA22Wed10-12-22.pdf</u>

5th quarter

McLemore, V.T., 2022, Rare earth elements (REE) in Late Cretaceous coal and beach-placer sandstone deposits in the San Juan Basin, New Mexico: Preliminary results: presentation at the DOE National Energy Technology Laboratory Resource Sustainability Project Review Meeting, Oct. 25-27, 2022

6th quarter

Badonie, M., Newcomer, J., Shaver, S., and McLemore, V.T., 2023, REE in coal and associated strata in the San Juan and Raton Basins, New Mexico: Minexchange, 2023 SME Annual Conference Technical Program, preprint 23-055, 5 p., https://geoinfo.nmt.edu/staff/mclemore/documents/23-055.pdf

B. Website(s) or other Internet site(s)

See project web page at https://geoinfo.nmt.edu/staff/mclemore/REEinCoalWeb.html

C. Technologies or techniques

No update

D. Inventions, patent applications, and/or licenses

No update

E. Other products

Sampling plan (<u>https://geoinfo.nmt.edu/staff/mclemore/documents/samplingplan_v3.pdf</u>) Health and safety plan (<u>https://geoinfo.nmt.edu/staff/mclemore/documents/HASP_v2.pdf</u>) SOP17 Drillhole logging

(https://geoinfo.nmt.edu/staff/mclemore/documents/SOP17DrillholeLoggingupdated.pdf) Revised sampling plan

(https://geoinfo.nmt.edu/staff/mclemore/documents/samplingplan_v5.pdf)

REE in produced waters

(<u>https://geoinfo.nmt.edu/staff/mclemore/ree_produced_waters_for_GIS.xlsx</u>) and USGS coal chemistry (<u>https://geoinfo.nmt.edu/staff/mclemore/REEcoal.mpk</u>)

Kickoff presentation October 15, 2021 (https://geoinfo.nmt.edu/staff/mclemore/documents/CORE-CMprojectNMfinal.pdf)

- DOE Division of Critical Minerals Program Plan Rollout on December 8, 2021 (https://geoinfo.nmt.edu/staff/mclemore/documents/CORE-CMprojectNMDOEsummary12 21.pdf)
- New Mexico Geological Society abstract: Badonie, M.N. and McLemore, V.T., 2022, REE in coalbeds in the San Juan-Raton coal basins (abstr.): New Mexico Geological Society, Spring Meeting, <u>https://nmgs.nmt.edu/meeting/abstracts/view.cfm?aid=2838</u>. Poster at <u>https://geoinfo.nmt.edu/staff/mclemore/documents/NMSG.Poster2022COPY2.pdf</u>.

Papers and posters planned for SME annual conference in February.

Project Start October 2021

Project End October 2023 (We have requested an extension)

Budget information

Spend Plan by Fiscal Year Format									
	FY 2022 DOE funds Cost Share		FY 2023		Total				
			DOE funds	Cost Share	DOE	Cost Share			
NMIMT	564,432	101,114	544,856	104,147	1,109,287	205,261			
Los Alamos National Laboratory	93,750	-	93,750	-	187,500	-			
Sandia National Laboratories	99,946	-	87,054	-	187,000	-			
SonoAsh LLC	-	115,000	-	115,000	-	230,000			
Total (\$)	758,128	216,114	725,660	219,147	1,483,787	435,261			
Total Cost Share %		22.2%		23.2%		22.7%			

Contact Information

Virginia T. McLemore Principal Senior Economic Geologist/Minerals Outreach Liaison, New Mexico Bureau of Geology and Mineral Resources Emoil: virginia malamora@nmt edu

Email: virginia.mclemore@nmt.edu

References

Finkelman, R.B., Dai, S., and French, 2019, The importance of minerals in coal as the hosts of chemical elements: A review: International Journal of Coal Geology, v. 212, 17 p.

- McLemore, V.T., 2010, Distribution, Origin, and Mineral Resource Potential of Late Cretaceous Heavy Mineral, Beach-Placer Sandstone Deposits, San Juan Basin, New Mexico: New Mexico Geological Society Guidebook 61, p. 197-212.
- McLemore, V.T., 2017a, Mining districts and prospect areas of New Mexico: New Mexico Bureau of Geology and Mineral Resources, Resource Map 24, 65 p., scale 1:1,000,000.

- Hoffman, G. K., 1996, Coal resources of New Mexico, New Mexico Bureau of Mines and Mineral Resources, Resource Map, v. 20, 22 p., 1 sheet, scale 1:1,000,000.
- Hoffman, G.K., 2016, Coal, *in* McLemore, V.T., Timmons, S., and Wilks, M., eds., Energy and mineral resources of New Mexico: New Mexico Bureau of Geology and Mineral Resources Memoir 50B, and New Mexico Geological Society Special Publication 13B, 80 p.